

Work Plan Identification of Medicinal Products (IDMP) Working Group

Date: 26 February 2020

Chair: Ron Fitzmartin, FDA, United States

1. KEY MILESTONES AND DELIVERABLES

1.1. Current status of key milestones and deliverables

Past		
completion date	Objective	Key Milestone or Deliverable
March 2019	Share Strategies and Experiences	Working Group Teleconference
June 2019	Awareness & Understanding	IDMP Frequently Asked Questions (FAQ) Document, Version 1.
July 2019	Share Strategies and Experiences	Working Group Teleconference
October 2019	Share Strategies and Experiences	Working Group Teleconference

1.2. Future anticipated key milestones

Expected future completion date	Objective	Key Milestone or Deliverable	
March 2020	Share Strategies and Experiences	Working Group Teleconference	
April 2020	Share Strategies and Experiences	Working Group Teleconference	
April 2020	Awareness & Understanding	Work Group to Develop, Review, and Approve FAQ version 2.0	
June 2020	Awareness & Understanding	Post Version 2.0 of FAQ	
October 2020	Share Strategies and Experiences	Working Group Teleconference	



2. TIMELINE FOR SPECIFIC TASKS

Beginning date	End date	Task / Activity	Details
January 2020	February 2020	IDMP FAQ subgroup meetings in January and February	Revision to IDMP FAQ Version 1.0
March 2020	March 2020	1 st Quarter 2020 IDMP WG meeting on March 2 nd	Review Version 2 of FAQ Review Draft Work Plan
April 2020	April 2020	2 nd Quarter 2020 IDMP WG meeting on March 2nd	Finalize Draft Version 2 IDMP FAQ Finalize Work Plan Update from ISO TC 215 WG6 Meeting
May 2020	June 2020	Finalize Version 2.0 of FAQ document	Submit to Management Committee for review and approval
July 2020	July 2020	Version 2.0-IDMP FAQ Document	Post Version 2.0 to IPRP Working Group webpage
July 2020	July 2020	3 rd Quarter 2020 IDMP WG Meeting	Agenda to be developed
October 2020	October 2020	4th Quarter 2020 IDMP WG Meeting	Agenda to be developed