

Work Plan Identification of Medicinal Products (IDMP) Working Group

Date: 28 October 2021

Chair: Ron Fitzmartin, FDA, United States

1. KEY MILESTONES AND DELIVERABLES

1.1. Current status of key milestones and deliverables

Past completion date	Objective	Key Milestone or Deliverable
February 2021	Overview of EU UNICOM	Working Group Teleconference – Presentation by Christian Hay
June 2021	Awareness & Understanding	Working Group Teleconference
September 2021	FDA, United States-WHO- UMC Summary Report on Dose Form Pilot	Report on Dose Form Pilot
October 2021	IPRP invited to the EC/EMA, Europe-FDA, United States-WHO Global IDMP Working Group Summary Meeting	Global IDMP Working Group Workshop
December 2021	Topics for 2022, Discussion of FAQ and IDMP Readiness Paper	Working Group Teleconference

1.2. Future anticipated key milestones

Expected future completion date	Objective	Key Milestone or Deliverable
February – March 2022	Sub-group meetings commence to update FAQ version 3.0 to version 4	Update FAQ version 3.0 to version 4



March 2022	Awareness & Understanding	Working Group Teleconference
June 2022	Awareness & Understanding	Working Group Teleconference
September 2022	Awareness & Understanding	Working Group Teleconference
December 2022	Share Strategies and Experiences	Working Group Teleconference

2. TIMELINE FOR SPECIFIC TASKS

Beginning date	End date	Task / Activity	Details
February 2022	April 2022	IDMP FAQ subgroup meetings	Revision to IDMP FAQ Version 4.0
April 2022	May 2022	Complete Draft version 4 of the IDMP FAQ	Submit Draft Version 4 of FAQ to full IDMP Working Group
May 2022	June 2022	Finalize Version 4.0 of FAQ document	Submit to Management Committee for review and endorsement