

# Work Plan

# **Nanomedicines Working Group**

Date: 18 October 2023

Chair: Wenlei Jiang, FDA, United States

Co-Chair: Nadia Soledad Villar, ANMAT, Argentina

Chair Supporter: Debbie Cordaro, FDA, United States

#### 1. KEY MILESTONES AND DELIVERABLES

#### 1.1. Current status of key milestones and deliverables

Past completion date	Objective	Key Milestone or Deliverable
2016	Information Sharing & Mapping	IPRP NMWG Liposome Survey results published on the NMWG landing page of the IPRP website
January 2018	Information Sharing & Mapping	JRC Technical report: Mapping Nanomedicine Terminology in the Regulatory Landscape published on the NMWG landing page of the IPRP website
Apr 2020	Information Sharing & Mapping	Liposome survey published on the NMWG landing page of IPRP website
Jun 2021	Information Sharing & Mapping	Liposome survey analysis completed and updated to the NMWG
Sep-Dec 2021	Information Sharing & Mapping	Zoom Nano proposal announced; inaugural presentation delivered Dec 2021
Nov 2021 - Nov 2022	Identification of NWG agency expertise and needs	Chat One-on-One with 10 regulatory agencies Chair and Co-chair conduct a 30-min phone call with individual agency representatives
May 2022	Information Sharing & Mapping	Members presented at virtual regulatory session at CLINAM May 2022 meeting
Oct 2022	Information Sharing & Mapping	Members presented at in-person Global Summit Regulatory Science (GSRS) Oct 2022 meeting
Jan - Nov 2022	Information Sharing & Mapping	Six Zoom Nano presentations delivered



Jan – Nov 2023	Information Sharing & Mapping	Three Zoom Nano presentations delivered
Jan – Mar 2023	Support liposome standards development and dissemination	Three most recent liposome standards shared among the group
Jan – Nov 2023	Information Sharing & Mapping	Archived guidelines published by NWG member agencies and other regional updates on sharepoint site
Oct 2023	Information Sharing & Mapping	Held face-to-face meeting, discussed regulatory issues and research of lipid nanoparticles and product-specific guidances
Jan - Nov 2023	Identification of NWG agency expertise and needs	Chat One-on-One with 3 regulatory agencies Chair and Co-chair conducted a 30-min phone call with individual agency representatives

### 1.2. Future anticipated key milestones

Expected future completion date	Objective	Key Milestone or Deliverable	
<i>Dec 2023</i> or Early 2024	Information Sharing & Mapping - Liposomes	Publish Liposome Survey on a peer-reviewed journal	
2024 - quarterly	Information sharing/training	Hold quarterly teleconference	
2024 - quarterly	Information sharing/training	Zoom Nano - Regulatory Considerations for lipid nanoparticle platform technologies used to deliver mRNA/DNA vaccines, gene therapies and siRNA	
Jan – Oct 2024	Evaluate and plan 2024 face-to-face meeting	Evaluate the feasibility of holding a face-to-face meeting If feasible, plan and organize face-to-face meeting	

### 2. TIMELINE FOR SPECIFIC TASKS

Beginning date	End date	Task / Activity	Details
Dec 2023	Dec 2024	Teleconferences	Hold quarterly meeting to discuss emerging topics related to nanomedicine development and regulation
Dec 2023	Dec 2024	Zoom Nano - Information sharing and mapping, regulatory updates, training	Hold at least 3 webinars. Continue on Theme 2: lipid nanoparticle platform technologies used to deliver RNA/DNA vaccines, gene therapies and siRNA



Dec 2023	Dec 2024	Product-specific guidance Subgroup	<ul> <li>Continue collecting survey information from different agencies</li> <li>Further evaluate the feasibility of developing a harmonized product-specific guidance</li> <li>Prepare a document template to summarize consensus considerations for PSG</li> </ul>
Dec 2023	Dec 2024	Lipid Nanoparticle Subgroup	<ul> <li>Continue collecting survey information from different agencies</li> <li>Reach consensus on biological and chemical product classification of mRNA and lipid nanoparticles</li> <li>Clarify considerations on API and excipients</li> <li>Discuss analytical techniques for the characterization</li> <li>Understand recommended studies for post approval changes</li> </ul>
Sep 2024	Dec 2024	Develop 2024 Work Plan	